COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2018

ESTI MATE SUMVARY 16: 29: 57
CONTI D: C22414 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22414-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIME ALLOW 45 WORK DAYS
US 50 N. DELTA PHASE 1 ADA RAWPS (ESB) PERCENT TI ME: 15.56 ORI G TI ME ALLOW 45 WORK DAYS

PRQIECT NO NHPP0501- 068
US 50 N. DELTA PHASE 1 ADA RAMPS (ESB)

NAME OF ROAD:
PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 09/ 25/ 2018 DATE TI ME STARTED 09/17/2018
3001 N Townsend Ave DATE LET 07/ 05/ 2018 DATE WORK BEGAN 09/17/ 2018
DATE AWARDED 07/ 23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 09/17/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 404, 100. 00 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 378, 100. 00 NON- PARTI Cl PATI NG 34, 478. 90 34, 478. 90
PERCENT COVPLETE: 8.53% TOTAL EARNI NGS 34, 478. 90 34,478.90
FUNDS AVAI LABLE: $ 369, 621. 10 STOCKPI LED MATER! ALS 18, 031. 44 18, 031. 44

GROSS EARNI NGS 52, 510. 34 52, 510. 34
TOTAL CLAI MB: $ 0.00 RETAI NAGE -789. 45 -789. 45

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 51, 720. 89 51, 720. 89

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 51, 720. 89 51, 720. 89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,720.89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22414-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0501- 068 ESTI MATE NO 0001 16: 29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00054 StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0065 208-00056 StormDrain Inlet Protection (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0080 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 210-00300 Reset Brick Pavers 9. 000 0. 000
5% 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0100 213-00067 Rock Miul ch (Weed Free) 171. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 304-06000  Aggregate Base Course (Cl ass 6) 115. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0110 403-00721 Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
Sy 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D: C22414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22414-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0501- 068 ESTI MATE NO 0001 16: 29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 412-00900 Concrete Pavement (9 Inch) 178. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0120 507-00000 Concrete Slope and Ditch Paving 1. 000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0.00
0125 607-11525  Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0130 608-00000 Concrete Sidewal k 100. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0.00
0135 608-00010 Concrete Curb Ranp 458. 000 0. 000
Sy 20. 260 2,329.90
115. 00000 20. 260 2,329.90
0135 MATERI AL ALLOMANCE Truncat ed Dones 0. 000
EACH 180. 640 18, 031. 44
99. 82000 180. 640 18, 031. 48
0140 608-00050 Brick Pavers 65. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 609-21020 Curb and Gutter Type 2 (Section I1-B) 23. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0150 613-07001  Type One Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0155 626- 00000 Mobi I i zati on 1. 000 0. 000
LS 0. 157 8, 164. 00
52, 000. 00000 0. 157 8,164. 00
0160 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0. 00

8, 800. 00000 0. 000 0. 00



CONTI D: C22414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22414-BI D ESTI MATE RUN 10/ 05/ 2018
PRQIECT: NHPP0501- 068 ESTI MATE NO 0001 16: 29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 780. 000 0. 000
Li ne
) SF 0. 000 0. 00
27.00000 0. 000 0. 00
0170 629-01005 Survey Monurent (Type 5) 5. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0175 630-00000  Fl aggi ng 900. 000 0. 000
HOUR 48. 000 1,344.00
28. 00000 48. 000 1, 344. 00
0180 630- 00007 Traffic Control Inspection 20. 000 0. 000
DAY 2.000 560. 00
280. 00000 2.000 560. 00
0185 630-00012 Traffic Control Managenent 45. 000 0. 000
DAY 7.000 5, 040. 00
720. 00000 7.000 5, 040. 00
0190 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0195 630-80340 Pedestrian Barricade (ADA) 50. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0200 630-80341 Construction Traffic Sign (Panel Size A) 84. 000 0. 000
EACH 12. 000 1, 500. 00
125. 00000 12. 000 1, 500. 00
0205 630-80342 Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 4.500 787.50
175. 00000 4.500 787.50
0210 630-80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 3, 750. 00
2,500. 00000 1. 500 3, 750. 00
0215 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 1.000 1, 000. 00

1, 000. 00000 1. 000 1, 000. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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| TEM
DESCRI PTI ON

PREV QTY/
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CAT NO0200
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CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
150. 000
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EACH
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1. 00000
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EACH
1, 800. 00000
CAT 0400  CURRENT AMT $
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. 000 .00
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. 000
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402, 300.00 % 52,510.34 $ 52, 510.

0. 000
0. 000
0. 000

404,100.00 % 52,510.34 % 52,510. 38



